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ESTIMATE RUN 09/25/2018

ESTIMATE SUMMARY 09:29:25

CONTID: C20344         ESTIMATE NO: 0015 PROG 2005

PCN: 20344-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BNSF RAILROAD TO PURCELL PERCENT TIME:

PROJECT NO: STA0503-085                   

US 50 BNSF RAILROAD TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,858,751.33 PARTICIPATING $ $ 595,610.08

AWARD PROJECT AMT: 10,200,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,775.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.25

WORK DAYS

WORK DAYS

62.21%

4,103,013.06

595,610.08

591,834.48

591,834.48

$

$

$

$

6,755,738.27

0.00

6,755,738.27

9,820.77

6,765,559.04

-153,000.00

0.00

6,612,559.04

0.00

AMOUNT DUE 6,612,559.04 591,834.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 591,834.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

307.5 TIME ALLOW: 365

ORIG TIME ALLOW: 365

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2017

06/19/2017

09/25/2018

04/20/2017

05/01/2017

05/16/2017

05/17/2017
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

62,214.251.000

0.00

1.000

L S 

62,214.25000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,041.001.000

0.00

2.000

EACH

1,041.00000

0015 Removal of Slope and Ditch Paving 128.000

0.000

202-00026  
 

1,633.28128.000

0.00

328.000

SY  

12.76000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

164.000

SY  

18.95000

0025 Removal of Pipe 108.000

0.000

202-00035  
 

2,248.56108.000

0.00

145.000

LF  

20.82000

0030 Removal of End Section 5.000

0.000

202-00037  
 

1,133.105.000

0.00

8.000

EACH

226.62000

0035 *Removal of Delineator 28.000

0.000

202-00090  
 

92.4028.000

0.00

53.000

EACH

3.30000

0040 Removal of Median Cover 96.000

0.000

202-00195  
 

1,515.8496.000

0.00

101.000

SY  

15.79000

0045 Removal of Curb and Gutter 190.000

0.000

202-00203  
 

1,400.30190.000

0.00

398.000

LF  

7.37000

0050 *Removal of Asphalt Mat 20,268.000

0.000

202-00220  
 

89,381.8820,268.000

0.00

23,832.000

SY  

4.41000

0055 *Removal of Asphalt Mat (Planing) 0.000

11,942.000

202-00240  
 

14,330.4011,942.000

14,330.40

31,716.000

SY  

1.20000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 5,072.000

0.000

202-00250  
 

14,252.325,072.000

0.00

8,000.000

SF  

2.81000

0065 *Removal of Ground Sign 4.000

0.000

202-00810  
 

176.564.000

0.00

13.000

EACH

44.14000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

33.10000

0075 *Removal of Pull Box 5.000

0.000

202-00827  
 

550.005.000

0.00

7.000

EACH

110.00000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

165.00000

0085 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

2,204.002.000

0.00

2.000

EACH

1,102.00000

0090 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

661.001.000

0.00

1.000

EACH

661.00000

0095 *Removal of Pedestal Pole 1.000

0.000

202-00858  
 

275.001.000

0.00

1.000

EACH

275.00000

0100 *Removal of Guardrail Type 3 872.000

0.000

202-01130  
 

2,886.32872.000

0.00

914.000

LF  

3.31000

0105 *Removal of End Anchorage 5.000

0.000

202-01300  
 

1,075.005.000

0.00

6.000

EACH

215.00000

0110 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

1,574.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unclassified Excavation (Complete In Place) 55,285.000

2,899.000

203-00010  
 

122,186.4058,184.000

6,087.90

72,044.000

CY  

2.10000

0120 *Embankment Material (Complete In Place) (R40) 50,049.000

88.000

203-00066  
 

652,783.7450,137.000

1,145.76

62,478.000

CY  

13.02000

0125 Blading 9.000

0.000

203-01500  
 

1,268.109.000

0.00

200.000

HOUR

140.90000

0130 Backhoe 3.000

0.000

203-01510  
 

381.513.000

0.00

200.000

HOUR

127.17000

0135 Dozing 19.000

0.000

203-01550  
 

3,317.5919.000

0.00

200.000

HOUR

174.61000

0140 *Potholing 104.500

0.000

203-01597  
 

26,125.00104.500

0.00

104.500

HOUR

250.00000

0145 Filter Material (Class A) 12.000

0.000

206-00510  
 

713.1612.000

0.00

63.000

CY  

59.43000

0150 Topsoil 2,860.000

0.000

207-00205  
 

23,566.402,860.000

0.00

7,744.000

CY  

8.24000

0155 *Erosion Log Type 2 (8 Inch) 2,842.000

0.000

208-00007  
 

8,611.262,842.000

0.00

5,000.000

LF  

3.03000

0160 *Silt Fence 5,587.000

0.000

208-00020  
 

7,710.065,587.000

0.00

6,900.000

LF  

1.38000

0165 *Aggregate Bag 518.000

0.000

208-00035  
 

2,859.36518.000

0.00

518.000

LF  

5.52000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,472.282.000

0.00

4.000

EACH

736.14000

0175 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

14.29000

0180 *Storm Drain Inlet Protection (Type I) (84 Inch) 4.000

0.000

208-00053  
 

1,390.364.000

0.00

4.000

EACH

347.59000

0185 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

5,338.084.000

0.00

4.000

EACH

1,334.52000

0190 Removal and Disposal of Sediment (Labor) 96.000

0.000

208-00103  
 

12,193.9296.000

0.00

200.000

HOUR

127.02000

0195 Removal and Disposal of Sediment (Equipment) 24.000

0.000

208-00105  
 

2,711.2824.000

0.00

200.000

HOUR

112.97000

0200 *Sweeping (Sediment Removal) 33.500

0.000

208-00106  
 

3,674.9533.500

0.00

500.000

HOUR

109.70000

0205 Removal of Trash 18.000

0.000

208-00107  
 

2,411.1018.000

0.00

300.000

HOUR

133.95000

0210 Erosion Control Management 75.000

0.000

208-00207  
 

17,889.7575.000

0.00

200.000

DAY 

238.53000

0215 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,765.00000

0220 *Reset Sign Panel 2.000

0.000

210-00815  
 

66.202.000

0.00

2.000

EACH

33.10000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

2,206.001.000

0.00

3.000

EACH

2,206.00000

0230 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

4.000

EACH

270.00000

0235 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

2,427.631.000

0.00

1.000

EACH

2,427.63000

0240 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

440.002.000

0.00

2.000

EACH

220.00000

0245 *Reset Intersection Detection System (Camera) 4.000

0.000

210-00890  
 

4,852.004.000

0.00

5.000

EACH

1,213.00000

0250 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,117.000

LF  

7.45000

0255 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

0.000

LF  

15.44000

0260 *Seeding (Native) 5.400

0.000

212-00006  
 

5,094.685.400

0.00

14.400

ACRE

943.46000

0265 *Soil Conditioning 5.400

0.000

212-00032  
 

15,731.015.400

0.00

14.400

ACRE

2,913.15000

0270 *Mulching (Weed Free Hay) 2.000

0.000

213-00002  
 

1,169.682.000

0.00

7.500

ACRE

584.84000

0275 *Mulch Tackifier 396.000

0.000

213-00061  
 

1,267.20396.000

0.00

1,504.000

LB  

3.20000



CONTID: C20344         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Plant Protection Fence 569.000

0.000

214-00145  
 

1,507.85569.000

0.00

1,000.000

LF  

2.65000

0285 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,100.000

EACH

5.79000

0290 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

16,412.000

0.000

216-00201  
 

33,480.4816,412.000

0.00

33,300.000

SY  

2.04000

0295 *Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

1,230.000

SY  

7.72000

0300 *Removal of Nests 2.000

0.000

240-00010  
 

264.002.000

0.00

10.000

HOUR

132.00000

0305 *Netting 950.000

0.000

240-00020  
 

6,811.50950.000

0.00

950.000

SY  

7.17000

0310 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,406.001.000

0.00

1.000

L S 

4,406.00000

0315 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

82.00000

0320 *Health and Safety Officer 3.000

0.000

250-00110  
 

306.003.000

0.00

40.000

HOUR

102.00000

0325 *Material Sampling and Delivery 2.000

0.000

250-00120  
 

222.002.000

0.00

5.000

EACH

111.00000

0330 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

397.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

35.00000

0340 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

21.14000

0345 Aggregate Base Course (Class 6) 13,027.030

6,887.270

304-06000  
 

448,270.8919,914.300

155,032.45

23,000.000

TON 

22.51000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 88.490

91.660

403-00720  
 

49,541.25180.150

25,206.50

300.000

TON 

275.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 10,803.380

1,075.930

403-34841  
 

926,586.1811,879.310

83,922.54

24,500.000

TON 

78.00000

0360 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,415.750

403-34871  
 

133,080.501,415.750

133,080.50

12,500.000

TON 

94.00000

0365 *Emulsified Asphalt (Slow-Setting) 1,953.000

240.000

411-10255  
 

18,750.152,193.000

2,052.00

15,694.000

GAL 

8.55000

0370 Geotextile (Drainage) (Class 1) 104.000

0.000

420-00112  
 

852.80104.000

0.00

104.000

SY  

8.20000

0375 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

4.000

LF  

129.28000

0380 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

19,729.4157.000

0.00

57.000

LF  

346.13000

0385 *Drilled Caisson (54 Inch) 49.000

0.000

503-00054  
 

28,371.0049.000

0.00

51.000

LF  

579.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

52.000

CY  

98.72000

0395 Riprap (9 Inch) 140.000

0.000

506-00209  
 

10,500.00140.000

0.00

140.000

CY  

75.00000

0400 Concrete Slope and Ditch Paving (Reinforced) 10.000

0.000

507-00100  
 

6,360.0010.000

0.00

10.000

CY  

636.00000

0405 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

11.600

CY  

1,710.42000

0410 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

20.000

LF  

125.00000

0415 24 Inch Reinforced Concrete Pipe (Complete In Place) 386.000

48.000

603-01245  
 

39,580.80434.000

4,377.60

584.000

LF  

91.20000

0420 23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

80.000

0.000

603-02185  
 

7,494.4080.000

0.00

80.000

LF  

93.68000

0425 24 Inch Reinforced Concrete End Section 7.000

2.000

603-05024  
 

9,378.009.000

2,084.00

11.000

EACH

1,042.00000

0430 23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

551.481.000

0.00

1.000

EACH

551.48000

0435 24 Inch Corrugated Steel Pipe 83.000

0.000

603-10240  
 

5,502.9083.000

0.00

103.000

LF  

66.30000

0440 24 Inch Steel End Section 1.000

0.000

603-30024  
 

334.001.000

0.00

2.000

EACH

334.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

4,537.411.000

4,537.41

1.000

EACH

4,537.41000

0450 *Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

6,823.15000

0455 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

0.000

EACH

11,450.00000

0460 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,982.001.000

0.00

1.000

EACH

3,982.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail
System (MGS) Type 3 W-

1,702.000

200.000

606-00301  
 

40,912.021,902.000

4,302.00

2,236.000

LF  

21.51000

0465 MATERIAL ALLOWANCE W Beam Rail, Galv 534.000

-200.000

3,926.17334.000

-2,351.00LF  

11.75500

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

50.000

LF  

44.12000

0475 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

10.000

LF  

60.67000

0480 *Guardrail Type 7 (Style CA) (Special) 138.000

0.000

606-00716  
 

9,589.62138.000

0.00

138.000

LF  

69.49000

0485 *End Anchorage Type 3D (31 in MGS) 1.000

0.000

606-01340  
 

1,047.001.000

0.00

1.000

EACH

1,047.00000

0485 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

485.63000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,764.73000

0490 MATERIAL ALLOWANCE Transtion, Guardrail 6.000

0.000

3,240.006.000

0.00EACH

540.00000

0491 Transition Ty 3G New Standard Transition Type 3G (31 
in MGS)

6.000

0.000

606-01370  
 

13,138.386.000

0.00

6.000

EACH

2,189.73000

0495 *Transition Type 3H (31 in MGS) 1.000

0.000

606-01380  
 

1,544.141.000

0.00

1.000

EACH

1,544.14000

0495 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

450.00000

0500 *Median Terminal 2.000

0.000

606-01460  
 

8,492.002.000

0.00

2.000

EACH

4,246.00000

0500 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

3,000.00000

0505 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

3,352.002.000

1,676.00

3.000

EACH

1,676.00000

0505 MATERIAL ALLOWANCE Guardrail End Treat 2.000

-1.000

1,424.601.000

-1,424.60EACH

1,424.60000

0510 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

1,875.00000

0510 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

1,230.001.000

0.00EACH

1,230.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Tensioned Cable Barrier (TL-4) 5,042.000

0.000

606-20014  
 

88,991.305,042.000

0.00

5,042.000

LF  

17.65000

0520 *End Anchorage (Tensioned Cable Barrier) 4.000

0.000

606-21010  
 

13,124.004.000

0.00

4.000

EACH

3,281.00000

0525 *Curb and Gutter Type 2 (Section I-M) 1,698.000

0.000

609-21011  
 

28,237.741,698.000

0.00

1,851.000

LF  

16.63000

0530 Curb and Gutter Type 2 (Section II-M) 104.000

0.000

609-21021  
 

2,533.44104.000

0.00

314.000

LF  

24.36000

0535 *Median Cover Material (4 Inch Patterned Concrete) 10,330.000

0.000

610-00024  
 

79,231.1010,330.000

0.00

10,330.000

SF  

7.67000

0540 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

139.000

EACH

14.35000

0545 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

15.45000

0550 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

9.000

EACH

16.55000

0555 *2 Inch Electrical Conduit 2,177.000

0.000

613-00200  
 

30,020.832,177.000

0.00

2,177.000

LF  

13.79000

0560 *2 Inch Electrical Conduit (Bored) 1,025.000

0.000

613-00206  
 

15,262.251,025.000

0.00

1,025.000

LF  

14.89000

0565 *3 Inch Electrical Conduit (Bored) 1,240.000

0.000

613-00306  
 

20,509.601,240.000

0.00

1,240.000

LF  

16.54000



CONTID: C20344         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *2 Inch Electrical Conduit (Plastic) 2,015.000

0.000

613-01200  
 

24,462.102,015.000

0.00

2,030.000

LF  

12.14000

0575 *3 Inch Electrical Conduit (Plastic) 160.000

0.000

613-01300  
 

2,560.00160.000

0.00

160.000

LF  

16.00000

0580 *Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

2,679.003.000

0.00

3.000

EACH

893.00000

0585 *Pull Box (30"x48"x18") 5.000

0.000

613-07039  
 

5,650.005.000

0.00

5.000

EACH

1,130.00000

0590 *Wiring 1.000

0.000

613-10000  
 

8,824.001.000

0.00

1.000

L S 

8,824.00000

0595 *Luminaire (Special)(LED)(130 Watt) 5.000

0.000

613-13004  
 

4,025.005.000

0.00

5.000

EACH

805.00000

0600 *Luminare (LED) (8500 Lumens) 0.000

3.000

613-13006  
 

2,076.003.000

2,076.00

3.000

EACH

692.00000

0605 *Light Standard Metal (40 Foot) 5.000

0.000

613-34400  
 

16,405.005.000

0.00

5.000

EACH

3,281.00000

0610 *Light Standard Foundation 10.000

0.000

613-40010  
 

16,540.0010.000

0.00

10.000

EACH

1,654.00000

0615 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

9,375.001.000

0.00

1.000

EACH

9,375.00000

0620 *Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

0.000

EACH

3,860.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Sign Panel (Class I) 2.000

0.000

614-00011  
 

30.882.000

0.00

100.000

SF  

15.44000

0630 *Sign Panel (Class II) 202.000

0.000

614-00012  
 

3,789.52202.000

0.00

495.000

SF  

18.76000

0635 Sign Panel (Class III) 425.000

0.000

614-00013  
 

7,454.50425.000

0.00

661.000

SF  

17.54000

0640 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

29.000

LF  

46.35000

0645 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

8.000

LF  

19.86000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

77.000

0.000

614-01572  
 

2,718.8777.000

0.00

424.000

LF  

35.31000

0655 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

1,379.33000

0660 Monotube Overhead Sign Bridge (20 Inch Diameter) 1.000

0.000

614-42000  
 

74,111.001.000

0.00

1.000

EACH

74,111.00000

0665 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

1,046.002.000

0.00

2.000

EACH

523.00000

0670 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

7,390.0010.000

0.00

10.000

EACH

739.00000

0675 *Traffic Signal Face (12-12-12-12) 3.000

0.000

614-70448  
 

2,646.003.000

0.00

4.000

EACH

882.00000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

23,825.001.000

0.00

1.000

EACH

23,825.00000

0685 *Pedestrian Push Button 2.000

0.000

614-72860  
 

396.002.000

0.00

2.000

EACH

198.00000

0690 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

1.000

EACH

7,302.00000

0695 *Flashing Beacon 2.000

0.000

614-80000  
 

4,654.002.000

0.00

2.000

EACH

2,327.00000

0700 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

17,200.000

LF  

0.67000

0705 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

15,475.001.000

0.00

1.000

EACH

15,475.00000

0705 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

11,485.00000

0710 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

34,888.002.000

0.00

2.000

EACH

17,444.00000

0710 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,137.00000

0715 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

1,764.001.000

1,764.00

1.000

L S 

1,764.00000

0720 Fiber Optic Cable (Single Mode) (24 Strands) 950.000

0.000

614-87424  
 

2,726.50950.000

0.00

950.000

LF  

2.87000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *Splice Fiber Optic Cable (24 Strand) 0.000

14.000

614-87524  
 

29,330.0014.000

29,330.00

14.000

EACH

2,095.00000

0726 Fiber Optic Cable (S Mode) (96 S) Fiber Optic Cable (S
Mode)(96S)

950.000

0.000

614-87496  
 

3,220.50950.000

0.00

950.000

LF  

3.39000

0730 *Terminate Fiber Optic Cable (24 Strand) 0.000

2.000

614-87624  
 

2,758.662.000

2,758.66

2.000

EACH

1,379.33000

0735 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

70.44000

0740 Construction Surveying 0.614

0.000

625-00000  
 

57,566.800.614

0.00

1.000

L S 

93,757.00000

0745 *Mobilization 1.000

0.000

626-00000  
 

750,000.001.000

0.00

1.000

L S 

750,000.00000

0750 *Public Information Services (Tier III) 0.770

0.055

626-01103  
 

29,769.650.825

1,984.64

1.000

L S 

36,084.42000

0755 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

187.000

GAL 

198.00000

0760 *Pavement Marking Paint (Waterborne) 164.500

38.000

627-00011  
 

12,352.50202.500

2,318.00

400.000

GAL 

61.00000

0765 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

504.000

SF  

25.48000

0770 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,325.000

SF  

16.71000
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PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Flagging 293.000

111.000

630-00000  
 

9,801.04404.000

2,692.86

3,000.000

HOUR

24.26000

0780 *Traffic Control Inspection 315.000

17.000

630-00007  
 

21,981.72332.000

1,125.57

350.000

DAY 

66.21000

0785 *Traffic Control Management 93.000

14.000

630-00012  
 

56,068.00107.000

7,336.00

150.000

DAY 

524.00000

0790 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

1,655.193.000

0.00

24.000

EACH

551.73000

0795 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

579.323.500

0.00

7.000

EACH

165.52000

0800 *Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

579.2910.500

0.00

22.000

EACH

55.17000

0805 *Construction Traffic Sign (Panel Size B) 36.500

2.000

630-80342  
 

3,186.2638.500

165.52

98.000

EACH

82.76000

0810 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

364.1027.500

0.00

165.000

SF  

13.24000

0815 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

22,068.002.000

0.00

4.000

EACH

11,034.00000

0820 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

2,979.361.500

0.00

4.000

EACH

1,986.24000

0825 *Drum Channelizing Device 113.500

0.000

630-80360  
 

6,261.80113.500

0.00

227.000

EACH

55.17000
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REF
NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

993.1212.000

0.00

175.000

EACH

82.76000

0835 Concrete Barrier (Temporary) 2,270.000

0.000

630-80370  
 

52,323.502,270.000

0.00

4,540.000

LF  

23.05000

0840 *Traffic Cone 190.000

0.000

630-80380  
 

1,677.70190.000

0.00

500.000

EACH

8.83000

0845 *Impact Attenuator (Temporary) 608.000

31.000

630-85011  
 

35,253.63639.000

1,710.27

1,500.000

DAY 

55.17000

0850 *Mobile Attenuator 64.000

5.000

630-85041  
 

15,227.6169.000

1,103.45

200.000

DAY 

220.69000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0870 F/A Fuel Cost Adjustment 22,282.850

5,893.460

700-70016  
 

28,176.3128,176.310

5,893.46

75,000.000

F A 

1.00000

0875 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0880 F/A Asphalt Cement Cost Adjustment 17,954.460

11,675.730

700-70019  
 

29,630.1929,630.190

11,675.73

90,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A On-The-Job Trainee 2,436.000

0.000

700-70023  
 

2,436.002,436.000

0.00

4,480.000

F A 

1.00000

0890 F/A Emergency Repair 0.000

0.000

700-70032  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0895 F/A F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0900 F/A F/A Prairie Dog Management 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0905 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0910 F/A Adjust F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0915 F/A Furnish & Install Electrical Service 2,615.139

0.000

700-70082  
 

2,615.142,615.139

0.00

5,000.000

F A 

1.00000

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0925 F/A Stabilization 6,484.380

0.000

700-70426  
 

6,484.386,484.380

0.00

10,000.000

F A 

1.00000

0930 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
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CAT NO0200 ROADWAY 

0935 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 4,713,988.24505,993.628,637,766.56CURRENT AMT0200 $ $ $

CAT NO0300 K-18-DA 

0940 Removal of Bridge 0.000

1.000

202-00400  
 

85,840.861.000

85,840.86

1.000

EACH

85,840.86000

0945 Structure Excavation 581.000

0.000

206-00000  
 

7,553.00581.000

0.00

581.000

CY  

13.00000

0950 Structure Backfill (Class 1) 813.000

0.000

206-00100  
 

28,902.15813.000

0.00

813.000

CY  

35.55000

0955 Mechanical Reinforcement of Soil 729.000

0.000

206-00360  
 

14,186.34729.000

0.00

729.000

CY  

19.46000

0960 Shoring (Area 1) 1.000

0.000

206-01781  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0965 Shoring (Area 2) 1.000

0.000

206-01782  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0970 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000

0975 Relay Riprap 679.000

0.000

210-02900  
 

36,299.34679.000

0.00

679.000

CY  

53.46000

0980 Dewatering 0.500

0.000

211-03005  
 

6,850.000.500

0.00

0.500

L S 

13,700.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0300 K-18-DA 

0985 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 270.610

0.000

403-34871  
 

25,437.34270.610

0.00

270.610

TON 

94.00000

0990 Geotextile (Erosion Control) (Class 1) 1,060.000

0.000

420-00102  
 

4,240.001,060.000

0.00

2,910.000

SY  

4.00000

0995 Steel Piling (HP 12x74) 631.000

0.000

502-11274  
 

43,621.03631.000

0.00

631.000

LF  

69.13000

1000 *Drilled Caisson (48 Inch) 243.000

0.000

503-00048  
 

94,361.76243.000

0.00

250.000

LF  

388.32000

1005 Riprap (18 Inch) 648.000

0.000

506-00218  
 

38,154.24648.000

0.00

2,326.000

CY  

58.88000

1010 *Waterproofing (Membrane) 1,512.000

0.000

515-00120  
 

25,446.961,512.000

0.00

1,512.000

SY  

16.83000

1015 Bridge Expansion Device (0-4 Inch) 152.000

0.000

518-01004  
 

32,643.52152.000

0.00

152.000

LF  

214.76000

1015 MATERIAL ALLOWANCE Bridge Expasion Device (0-4 Inch) 0.000

0.000

0.000.000

0.00LF  

118.61000

1020 *Concrete Class D (Bridge) 850.000

0.000

601-03040  
 

486,081.00850.000

0.00

850.000

CY  

571.86000

1025 *Reinforcing Steel 25,185.000

0.000

602-00000  
 

22,162.8025,185.000

0.00

25,251.000

LB  

0.88000

1030 *Reinforcing Steel (Epoxy Coated) 143,665.000

0.000

602-00020  
 

136,481.75143,665.000

0.00

143,665.000

LB  

0.95000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0300 K-18-DA 

1035 15 Inch Plastic Pipe 68.000

0.000

603-50015  
 

4,216.0068.000

0.00

68.000

LF  

62.00000

1040 *Bridge Rail Type 10 467.000

0.000

606-11000  
 

86,936.72467.000

0.00

467.000

LF  

186.16000

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 0.000

0.000

0.000.000

0.00LF  

74.75000

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 0.000

0.000

0.000.000

0.00LF  

74.75000

1045 *2 Inch Electrical Conduit 492.000

0.000

613-00200  
 

6,784.68492.000

0.00

492.000

LF  

13.79000

1050 *Prestressed Concrete I (BT42) 1,270.000

0.000

618-00142  
 

274,078.701,270.000

0.00

1,270.000

LF  

215.81000

CAT 1,498,478.1985,840.861,607,455.15CURRENT AMT0300 $ $ $

CAT NO0301 K-18-BL 

1055 Retrofit/Repair Type I 0.000

0.000

509-08201  
 

0.000.000

0.00

22.000

EACH

674.41000

1060 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

20.000

EACH

2,280.00000

CAT 0.000.0060,437.02CURRENT AMT0301 $ $ $

CAT NO0302 K-18-CZ Box Culvert 

1065 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,072.011.000

0.00

1.000

L S 

15,072.01000

1070 Rock Excavation 373.000

0.000

203-00400  
 

8,642.41373.000

0.00

373.000

CY  

23.17000
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PCN: 20344-BID    ESTIMATE RUN 09/25/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:25

CUMULATIVE
AMOUNT

CAT NO0302 K-18-CZ Box Culvert 

1075 Structure Excavation 536.000

0.000

206-00000  
 

6,968.00536.000

0.00

536.000

CY  

13.00000

1080 Structure Backfill (Class 1) 1,326.000

0.000

206-00100  
 

47,139.301,326.000

0.00

1,326.000

CY  

35.55000

1085 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000

1090 Dewatering 0.500

0.000

211-03005  
 

6,850.000.500

0.00

0.500

L S 

13,700.00000

1095 Concrete Class D (Box Culvert) 608.000

0.000

601-03030  
 

308,572.16608.000

0.00

608.000

CY  

507.52000

1100 *Reinforcing Steel 95,345.000

0.000

602-00000  
 

83,903.6095,345.000

0.00

95,345.000

LB  

0.88000

CAT 493,897.480.00493,897.48CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1105 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,593.641.000

0.00

1.000

EACH

34,593.64000

1110 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,360.001.000

0.00

1.000

EACH

19,360.00000

1115 Sanitary Facility 2.000

0.000

620-00020  
 

5,241.482.000

0.00

2.000

EACH

2,620.74000

CAT 59,195.120.0059,195.12CURRENT AMT0400 $ $ $

$ 6,765,559.03591,834.48$10,858,751.33$CURRENT AMTPROJECT TOTAL


